
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

CNP285 Pay Period:  11/1/2016Contract: Estimate Number: 0009 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Jones Bros. Contractors, LLCContractor:

Contractor's
Address:

2209 Crestmoor Road, Suite 210
Nashville,  TN   37215

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/04/2015

12/10/2015

01/08/2016

03/22/2016

%

$0.00

263.0

307.0

307.0

116.73

%Percent Complete($):

%Percent Behind:

DAVIDSON

27.88

Date Notice to Proceed: 01/29/2016

10/17/2016

$4,599,350.41

$4,258,000.21

$3,994,318.64 $37,234.28$3,957,084.36

$0.00

$-1,166.88Test Report Payment Adjustments:

$3,993,151.76 $3,955,659.90 37,491.86

$3,994,318.64 $37,234.28$3,957,084.36

$0.00 $0.00

$-1,424.46 $257.58

$0.00 $0.00

The resurfacing on I-24 from the I-65 split to Spring Street

88.85

20161130

Project(s): 19001-8140-44, 19010-4165-04, 19010-8165-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-I-24-9(78)34.08 0041165,266.2619001-8140-44 16The resurfacing on I-24 from the I-65 split (L.M. 12.99) to
N/A26.66 30414054,854.1919010-4165-04 10bridge items for I-65
NH-I-65-3(124)46.49 904185-22,628.5919010-8165-44 95The resurfacing on I-65 from the Cumberland River bridge (L.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19001-8140-44 0100 9024 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

19010-4165-04 0500 9025 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

19010-8165-44 0100 9026 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

-2.000

-7.000

$-2,000.00

$-7,000.00

108-07 LIQUIDATED DAMAGES

19001-8140-44 0100 9021 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

-6.000

$0.00

$-6,000.00

108-08.04 LIQUIDATED DAMAGES

19010-4165-04 0500 9022 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

19010-8165-44 0100 9023 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0019001-8140-44 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90120100

-4,067.67-4,067.670

0.000.000

19010-4165-04 0500 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

19010-8165-44 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90140100

-6,911.88-6,911.880

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0019001-8140-44 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90150100

-40,214.26-40,214.260

0.000.000

19010-4165-04 0500 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

19010-8165-44 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90170100

-67,351.81-67,351.810

0.000.000

19010-4165-04 0500 9033 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

8,690.230

$0.00

$8,690.23

109-05.01 ELIMINATED OR ALTERED ITEM/
(Cost to return unused units of
604-02.38)

19001-8140-44 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $28.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

19010-8165-44 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $28.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Page 4RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19001-8140-44 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $70.65

0.000

0.000

$0.00

$0.00

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

19010-8165-44 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,950.000 $70.65

0.000

0.000

$0.00

$0.00

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

19001-8140-44 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,232.000 $86.45

0.000

2,672.580

$0.00

$231,044.54

307-03.10 ASPHALT CONC MIX (PG76-22)
(BPMB-HM) GR CS

19010-8165-44 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,938.000 $86.45

0.000

4,580.140

$0.00

$395,953.10

307-03.10 ASPHALT CONC MIX (PG76-22)
(BPMB-HM) GR CS

19001-8140-44 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90010100

-7,507.79-7,507.790

0.000.000

19010-8165-44 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90070100

-12,813.56-12,813.560

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0019001-8140-44 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90020100

1,866.001,866.000

1,866.001,866.000

19010-8165-44 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90080100

3,403.503,403.500

3,403.503,403.500

19001-8140-44 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

19010-8165-44 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

19001-8140-44 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,000.000 $72.00

0.000

0.000

$0.00

$0.00

307-50.24 ASPHALT CONC. MAINT. MIX
(PG76-22) GRADING BM2
(PLACED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

29.48 42.1642.16 0.000.0019001-8140-44 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

74.000 $880.00

0.000

42.159

$0.00

$37,099.92

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

19010-8165-44 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

77.000 $880.00

0.000

25.616

$0.00

$22,542.08

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00400100

-1,166.88-1.326

0.000.000

19001-8140-44 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

19010-8165-44 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

19001-8140-44 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-23,626.400

$0.00

$-23,626.40

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

19010-8165-44 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-31,559.680

$0.00

$-31,559.68

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

596.84 2,429.522,429.52 0.000.0019010-8165-44 0100 9500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $109.00

0.000

2,429.520

$0.00

$264,817.68

411-03.10 ACS MIX(PG76-22) GRADING D

19001-8140-44 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

11,116.3411,116.340

0.000.000

19010-8165-44 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90060100

12,028.7412,028.740

0.000.000

19001-8140-44 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,470.000 $101.50

0.000

4,794.070

$0.00

$486,598.11

411-03.23 ACS MIX (PG76-22) OGFC

19010-8165-44 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,972.000 $101.50

0.000

6,162.330

$0.00

$625,476.50

411-03.23 ACS MIX (PG76-22) OGFC
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19001-8140-44 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

19010-4165-04 0500 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

19010-8165-44 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-5,694.680

$0.00

$-5,694.68

411-03.32 RIDEABILITY (SP411B)

19001-8140-44 0100 9027 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90270100

3,600.603,600.600

3,600.603,600.600

19010-8165-44 0100 9028 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90280100

5,375.705,375.700

5,375.705,375.700
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4.174.17 0.000.0019001-8140-44 0100 0070 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.200 $1,400.00

0.000

4.170

$0.00

$5,838.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

19010-8165-44 0100 0060 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.200 $1,400.00

0.000

5.200

$0.00

$7,280.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

19001-8140-44 0100 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,527.000 $23.68

0.000

5,221.220

$0.00

$123,638.49

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

19010-8165-44 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,855.000 $23.68

0.000

6,375.060

$0.00

$150,961.42

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

19010-4165-04 0500 9505 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.15

0.000

2,544.760

$0.00

$38,553.11

502-04.01 SAWING CONCRETE PAVEMENT
(FULL DEPTH)

19010-4165-04 0500 9510 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,486.96

0.000

241.050

$0.00

$358,431.71

604-01.12 CLASS A CONCRETE (BRIDGE
DECK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 43,612.9043,612.90 43,612.900.0019010-4165-04 0500 9031 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.79

43,612.900

43,612.900

$34,454.19

$34,454.19

604-02.03 EPOXY COATED REINFORCING
STEEL

19010-8165-44 0100 9503 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.79

-43,612.900

0.000

$-34,454.19

$0.00

604-02.03 EPOXY COATED REINFORCING
STEEL

19010-4165-04 0500 9032 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $47.50

0.000

0.000

$0.00

$0.00

604-02.38 EPOXY COATED REINFORCING
STEEL COUPLERS

19010-8165-44 0100 9504 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $47.50

0.000

3,128.000

$0.00

$148,580.00

604-02.38 EPOXY COATED REINFORCING
STEEL COUPLERS

19010-4165-04 0500 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $475.00

0.000

65.930

$0.00

$31,316.75

604-10.34 CONCRETE OVERLAYED BRIDGE
DECK REPAIR (FULL DEPTH)

19010-4165-04 0500 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

463.000 $300.00

68.000

438.000

$20,400.00

$131,400.00

604-10.44 EXPANSION JOINT REPAIRS

19010-4165-04 0500 0030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $315.00

0.000

56.620

$0.00

$17,835.30

604-10.53 CONCRETE REPAIRS

19010-4165-04 0500 0040 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

690.000 $315.00

0.000

66.340

$0.00

$20,897.10

604-10.56 CONCRETE OVERLAYED BRIDGE
DECK REPAIR (PARTIAL DEPTH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3,271.503,271.50 0.000.0019010-4165-04 0500 0050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,242.000 $15.05

0.000

3,271.500

$0.00

$49,236.08

617-01 BRIDGE DECK SEALANT

19010-4165-04 0500 0060 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

838.000 $42.00

0.000

836.000

$0.00

$35,112.00

617-04.01 TYPE 1 THIN EPOXY OVERLAY
(EPOXY-URETHANE)

19010-8165-44 0100 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,493.42

0.000

1.000

$0.00

$6,493.42

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

19001-8140-44 0100 0090 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $46,862.50

0.000

0.800

$0.00

$37,490.00

712-01 TRAFFIC CONTROL

19010-8165-44 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $46,862.50

0.000

0.800

$0.00

$37,490.00

712-01 TRAFFIC CONTROL

19010-4165-04 0500 9506 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,500.00

0.000

2.000

$0.00

$3,000.00

712-01.03 LANE CLOSURE(NIGHT WORK)

19010-8165-44 0100 9516 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,500.00

0.000

4.000

$0.00

$6,000.00

712-01.03 LANE CLOSURE(NIGHT WORK)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

688.50 1,377.001,377.00 0.000.0019010-8165-44 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,900.000 $24.00

0.000

1,377.000

$0.00

$33,048.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

19010-8165-44 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,000.000 $7.15

0.000

5,548.500

$0.00

$39,671.78

712-02.36 REMOVE AND RELOCATE
PORTABLE BARRIER RAIL

19001-8140-44 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $18.00

0.000

15.000

$0.00

$270.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

19010-8165-44 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $18.00

0.000

152.000

$0.00

$2,736.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

19010-8165-44 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $10.70

0.000

51.000

$0.00

$545.70

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

19010-8165-44 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)
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Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 397.00397.00 0.000.0019001-8140-44 0100 0110 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

714.000 $6.90

0.000

397.000

$0.00

$2,739.30

712-06 SIGNS (CONSTRUCTION)

19010-8165-44 0100 0140 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,322.000 $6.90

0.000

1,765.800

$0.00

$12,184.02

712-06 SIGNS (CONSTRUCTION)

19001-8140-44 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $567.00

0.000

2.000

$0.00

$1,134.00

712-06.16 SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

19010-8165-44 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $567.00

0.000

0.000

$0.00

$0.00

712-06.16 SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

19001-8140-44 0100 9029 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

40,987.980

$0.00

$40,987.98

712-08.01 UNIFORMED POLICE OFFICER

19010-8165-44 0100 9030 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

3,300.820

35,676.820

$3,300.82

$35,676.82

712-08.01 UNIFORMED POLICE OFFICER
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Print Date: 12/09/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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19001-8140-44 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $890.00

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

19010-8165-44 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $890.00

0.000

5.000

$0.00

$4,450.00

712-08.03 ARROW BOARD (TYPE C)

19001-8140-44 0100 0140 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $93.00

0.000

1,111.750

$0.00

$103,392.75

712-08.10 MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

19010-8165-44 0100 0170 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $93.00

16.000

1,463.500

$1,488.00

$136,105.50

712-08.10 MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

19001-8140-44 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $5,500.00

0.000

0.000

$0.00

$0.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

19010-8165-44 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,500.00

0.000

8.000

$0.00

$44,000.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

19010-8165-44 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

975.000 $10.20

0.000

1,072.000

$0.00

$10,934.40

716-01.12 RAISED PVMT MARKERS
(MONO-DIRECTIONAL) (1 COLOR
LENS)
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Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 219.00219.00 0.000.0019001-8140-44 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

741.000 $39.00

0.000

219.000

$0.00

$8,541.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

19010-8165-44 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,227.000 $39.00

0.000

1,095.000

$0.00

$42,705.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

19001-8140-44 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

741.000 $12.25

0.000

0.000

$0.00

$0.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

19010-8165-44 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,202.000 $12.25

0.000

968.000

$0.00

$11,858.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

19001-8140-44 0100 0180 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,192.000 $20.40

0.000

317.556

$0.00

$6,478.14

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

19010-8165-44 0100 0220 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

417.000 $20.40

0.000

419.667

$0.00

$8,561.21

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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Supplemental Description

19001-8140-44 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $153.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

19010-8165-44 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $153.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

19001-8140-44 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $204.00

0.000

0.000

$0.00

$0.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

19010-8165-44 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $204.00

0.000

0.000

$0.00

$0.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

19001-8140-44 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $357.00

0.000

13.000

$0.00

$4,641.00

716-04.07 PLASTIC PAVEMENT MARKING
(EXIT ONLY ARROW)

19001-8140-44 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $510.00

0.000

9.000

$0.00

$4,590.00

716-04.08 PLASTIC PAVEMENT MARKING
(OPTION LANE ARROW)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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54.08 17.8517.85 -0.130.0019001-8140-44 0100 0230 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.400 $1,590.00

-0.126

17.851

$-200.34

$28,383.09

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

19010-8165-44 0100 0250 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.700 $1,590.00

0.000

27.362

$0.00

$43,505.58

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02500100

0.000.000

257.580.162

19010-8165-44 0100 9502 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.05

0.000

11,765.000

$0.00

$12,353.25

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

19001-8140-44 0100 0240 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.200 $5,200.00

0.000

14.751

$0.00

$76,705.20

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

19010-8165-44 0100 0260 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.200 $5,200.00

0.000

2.711

$0.00

$14,097.20

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)
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Line

Item # Item Code Units
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0.00 1,984.001,984.00 0.000.0019001-8140-44 0100 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,475.000 $5.10

0.000

1,984.000

$0.00

$10,118.40

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

19010-8165-44 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,979.000 $5.10

0.000

3,958.000

$0.00

$20,185.80

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

19001-8140-44 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,255.000 $1.05

0.000

1,146.000

$0.00

$1,203.30

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

19010-8165-44 0100 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,309.000 $1.05

0.000

0.000

$0.00

$0.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

19001-8140-44 0100 0270 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,650.00

0.000

1.000

$0.00

$40,650.00

717-01 MOBILIZATION

19010-8165-44 0100 0290 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,650.00

0.000

1.000

$0.00

$40,650.00

717-01 MOBILIZATION

19010-8165-44 0100 9511 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $341.25

0.000

4.000

$0.00

$1,365.00

730-03.20 INSTALL PULL BOX (TYPE A)

19010-8165-44 0100 9512 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.75

0.000

40.000

$0.00

$630.00

730-12.02 CONDUIT 2" DIAMETER (PVC)
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1324.00 1,324.001,324.00 0.000.0019010-8165-44 0100 9513 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.42

0.000

1,324.000

$0.00

$4,528.08

730-14.02 SAW SLOT

19010-8165-44 0100 9514 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.53

0.000

7,208.000

$0.00

$3,820.24

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*
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